
Fiscal Year 2008
Budget Briefing

Richland Operations Office
Department of Energy

March  28, 2006



3/23/2006

FY 2008 Budget Briefing

2

Meeting Objectives

• Provide critical information on the Hanford 
Cleanup
– Budget
– Key commitments and priorities
– Planned accomplishments by project

• Provide an overview of the budget process
• Promote discussion and gather timely 

input
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The Federal Budget Process Summary

CY 2005 CY 2006

FY 2005

FY 2008
Formulation

Planning
Process

Field Budget
Process

HQ Review

FY 2007
Review Process

OMB
Review

Congressional
Process

Budget
Enactment or
Continuing
Resolution

FY 2007FY 2006

FY 2006
Execution Execution of FY 2006 Budget

OMB
Review

HQ Review

Congressional
Process

Year-end closeout
And Management
Review

Internal
Budget
Allocation
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Dollars in Billions 
(Outyear numbers Escalated)



2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 - 2017Fiscal Year

400/600 AREAS

CENTRAL 
PLATEAU

FFTF    
(RL-0042)

400/600 AREA ZONE 
REMEDIATION         

(RL-0040 & RL-0041)

GROUNDWATER 
REMEDIATION

(RL-0030)

100/300 AREA

2018 - 2022 2023 - 2027 2028 - 2032 2033 - 2037

Feasibility Studies/Proposed Plans

PLUTONIUM 
FINISHING PLANT 

(RL-0011)
Pu Stabilized 

and Packaged
TPA-83-13

CENTRAL 
PLATEAU ZONE 

REMEDIATION and 
D&D COMPLETE

(RL-0040) 

WASTE AND 
NUCLEAR 
MATERIAL 
MANAGEMENT 
& FACILITY 
OPERATIONS

PLANNED SELECTED TPA MILESTONES

DRAFT RL Master Planning DRAFT

K BASINS 
DEACTIVATION

(RL-0012 & RL-0041) 

D Reactor 
Cocooned 

TPA M-93-17

Complete Fuel Removal 
from K Basins
TPA M-34-18B

Transfer Found 
Fuel, Sludge, 
Scrap from KE
to KW

100/300 AREA D&D & 
REMEDIATION

(RL-0040 & RL-0041)

324 SNF 
Removed

324/327 Buildings 
Demolished TPA M-94-03 

DR Reactor 
Cocooned 100/300 Area CompleteF Reactor 

Cocooned

H Reactor 
Cocooned 
TPA M-93-18

KE and KW Reactors 
Cocooned TPA M-93-22

Off Site Interfaces

(SNF Shipments)

DISPOSE OTHER WASTE 
AND NUCLEAR MATERIAL

(HQ-SNF-12X/RL-0013)
Complete Cs/Sr Disposition 
to Repository TPA-M-92-05

All TRU 
Shipped to 
WIPP

WRAP 
Deactivated

Waste Isolation Pilot Project
Ongoing – FY 2032

(Transuranic Waste)

(Includes:  Spent Fuel, FFTF, Oxide, T Plant 
Shippingport Fuel, LAMPRE, Uranium Oxide, TRIGA.

U Plant Ancillary Facilities
Demolished (10 of 17 complete)

Continued Groundwater 
Monitoring/Well Maintenance

OPERATE WASTE 
DISPOSAL  FACILITIES 

(RL-0080 & RL-0013)

CWC/WSCF 
Deactivated

CSB 
Deactivated

Complete RH 
TRU Retrieval 
TPA M-91-41B

PLANNED OTHER TARGETS

B/C Area 
Remediated 
TPA M-16-45

F Area 
Remediated 
TPA M-16-49

N Reactor Cocooned 
TPA M-93-20

TRANSITION TO LONG 
TERM STEWARDSHIP      

(RL-0040) 

Shipped 2900 m3 
of TRU to WIPP

H Area 
Remediated
TPA M-16-51

Initiate 618-10/11 
Design TPA M-16-66

200 Area 
Complete

M-91 RH & Large Size 
MLLW Treatment 
Facility & Initiate 
Treatment 
TPA M-91-15/43

LEF 
Deactivated

Waste & Nuclear Material
Inventory Shipped 

Offsite:

0.3 MCi SNM to SRS/LANL
0.4 MCi TRU Waste to WIPP
55.5 MCi SNF to Repository 

or other sites
133.5 MCi Cs/Sr to Repository
184.2 MCi HLW to Repository

Remaining at Hanford:

27-40 MCi

M-91 RH TRU 
Processing 
TPA M-91-44

Complete 618-10/11 
Remediation TPA M-16-00B

FFTF Decommissioned and Entombed 

Complete All Interim 300 
Area Remedial Actions
TPA M-16-00B

POTENTIAL or PROPOSED TIMELINES RL RESOURCE
CRITICAL PATH

Complete Removal of K 
Basins and their 
Content TPA M-34-00A

Complete all Interim 
Response Actions for the 
100 Areas TPA M-16-00A 

Initiate CH 
TRU Retrieval 
TPA M-91-40

Complete CH 
TRU Retrieval 
TPA M-91-40

Complete Stored/Newly 
Generated  MLLW 
Treatment TPA M-91-42

Initiate RH 
TRU Retrieval 
TPA M-91-41

Complete High Priority U 
Plant Waste Sites (2 of 4)

DRAFT Level 1 Update March 8th, 2006 
June 2005 IPBS Planning Target

Reflects SNM Shipment Security Profile

K East

Complete Removal and 
Transport of K Basins to ERDF

U-Plant Canyon ROD

Complete Interim 300 Area 
Remedial Actions (except for 

618-10/11) TPA M-16-69 

K WestComplete Sludge
Treatment TPA M-34-31

Completed 
Shippingport
Fuel Transfer 
to CSB

Retrieved 1200 
m3 of CH-RSW

100th Shipment 
of TRU to 
WIPP

10 PFP 
Facilities 

Demolished

Installed 100-D 
Area Cr P&T 

System

COMPLETED SELECTED TPA MILESTONES COMPLETED OTHER TARGETS

MISSED TPA 
MILESTONE 
WITH 
COMPLETION

200 E & W 
Ponds, U Plant

PFP, Semi-
Works, &
T Plant WS PUREX

B PLANT

WM 
Waste 
Sites

200-E 
Admin

Solid 
Waste

ERDF REDOX

CSB

T Plant

ETF

T Plant 
Deactivated

WESF 
Deactivated Integrated Disposal Facility

Ongoing

WM Facility and 
Barrier

600 Area Essential 
facilities

100 Area Essential 
facilities 

Post Closure Operations and 
Long Term Stewardship

MISSED OTHER TARGET

LIMITED ACTIVITY 
TO COMPLETE

MATERIAL PATHWAY
WORKSCOPE TIMELINE

Initiate SNF 
Shipments to YMR Yucca Mountain Repository

Ongoing – FY 2023

Demolish 232-Z 
TPA M-83-40

Demolish
216-Z-9

TPA M-83-41

Close 241-Z 
TSD
TPA M-83-32

Demolish PFP
TPA M-83-00A

Discontinue 
Waste Discharge 
to TF
TPA M-83-31

PFP Endpoint 
Criteria

TPA-83-20

RIVER 
CORRIDOR

Demolish 241Z
WTF
TPA M-83-42

NRDWL/BC 
Control

PFP D&D 
Complete

Pu Legacy 
Holdup Removal 
TPA M-83-14

Complete 618-10/11 
Design TPA M-16-67

600 Area 
non-Essential facilities

618-10/11 Remediated

400 Area 

Eliminate PFP PA

Savannah River or DOE 
Approved Facility FY2007-
FY2009

200 EAST/WEST AREAS

All Non-Tank 
Farm 
Remedial 
Actions 
Complete 
TPA M-16-00

200 
Remedial 
Actions 

Complete

PFP D&D 
Complete

Fuel Offload 
81 Assemblies

Reactor and Heat 
Transport 
System Sodium  
Drained

MOX Fuel Offload 
Complete

Argonne National Lab (West)
FY 2007 – FY 2008

To CSB

FFTF/400/600 Area Complete

300 Area Facilities occupied 
by PNNL

DNFSB 2000-1 Recommendation Implementation Plan

305B Balance of 
Buildings

Initiate Soil 
Remediation of KE 
TPA M-16-57 

Initiate Soil 
Remediation of KW
TPA M-16-58

Complete Removal of KE 
Basin Structure, TPA-34-32

River Corridor completion shifts 
emphasis to Central Plateau

FFTF demolition completeInitiate facility deactivation

Bulk Na disposition

TPA M-15-00 Remediation 
Decisions under negotiation

Critical Path shift reflects 
FY’07-09 Pu shipments 

Na-bonded Fuel 
Offload Complete

Complete Na drain

FFTF shutdown, 
S&M begins

Residual Na disposition

To CSB

Initiate K East remediation

Initiate K West basin 
removal and  remediation

Remediation Decision Documents ROD completion dates 
are highly variable

ACCELERATED DATE

Close 241-Z TSD

Demolish 241Z

Pu shipments complete

Demolish 236-Z, 242-Z 
TPA M-83-43Initiate  Pu

Shipments

Initiate RODs 

Remediation Decision Documents

NR-2 Sequestration 
Barrier Complete

Complete Interim 
Response Actions 100 
Area  TPA- M-16-00A

Focused Feasibility 
Study/ Proposed Plan

Complete Interim 
Response Actions 300 
Area  TPA- M-16-00B

Complete Remedial Actions 
non-Tank Farms TPA- M-16-00

TPA M-15-00 Remediation Decisions under negotiation

Tc Ur treatability 
Test Plan
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Richland Key Commitments
– Maintaining compliance with Tri-Party Agreement (TPA) 

and Regulatory requirements
– Safeguarding Special Nuclear Materials
– Consider Regulator/Public feedback into planning 

activities
• March 16 – Regulator Brief on FY07 and FY08
• March 20 – Hanford Advisory Board
• March 27 – Public Briefing & Workshop
• March–June – TPA Regional budget outreach efforts
• April 14 – Budget Submittal Due to HQ
• June 2 – Public Comments due to RL/ORP
• June–August  – HQ factors Public comments into DOE budget 

process
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Richland Key Priorities
– Maintain safe & compliant facilities and provide essential 

services
– Maintain Regulatory/TPA Compliance and protect the 

groundwater
• Complete containerization and consolidation of K East and K 

West sludge
• Cleanup of facilities and waste sites along the Columbia River 

Corridor
• Retrieve suspect transuranic waste from burial grounds and 

continue shipments to Waste Isolation Pilot Plant
• Continue remedial investigation/feasibility study activities on the 

Central Plateau

– Shipment of Plutonium Finishing Plant (PFP) generated 
Plutonium offsite
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Managing a Dynamic Program
• Addressing new and emerging work scope due to 

changing technical assumptions
– Increase in K Basin closure work scope due to sludge and debris 

conditions
– Longer duration of Plutonium storage (PFP) 
– Additional field characterization activities to support Central 

Plateau decisions

• Optimizing workforce stability 
• Implementing multiple acquisition strategies
• Maintaining compliance with regulatory requirements
• Managing schedules and sequence of work to maintain 

the relationships to critical activities
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PBS PBS Title
FY06 

Allocation

FY07 
President's 

Budget

Proposed  FY08 
Target Allocation

RL-0011 NM Stabilization and Disposition-PFP 138,259         81,651             100,942               *
RL-0012 SNF Stabilization and Disposition 113,835         81,069             34,141                

RL-0041
Nuclear Facility D&D-River Corridor Closure 
Project 174,950         221,022           266,539               

RL-0043 HAMMER 7,351            ** 7,912                  
RL-0044 B-Reactor 970               
Subtotal 2012 2012 Accelerated Completion 435,365        383,742           409,534              

RL-0013
Solid Waste Stabilization and Disposition-
2035 163,789         228,865           213,273               *

RL-0030
Soil and Water Remediation-
Groundwater/Vadose Zone 73,014          75,973             74,969                *

RL-0040 Nuclear Facility D&D-Remainder of Hanford 69,403          94,270             90,935                *
RL-0080 Operate Waste Disposal Facility 5,745            3,534               3,294                  

RL-0100 Richland Community and Regulatory Support 15,104          18,332             18,607                *

HQ-SNF-0012X
SNF Stabilization & Disp.-Storage 
Operations Awaiting Geologic Repository 1,777            -                  -                      

Subtotal 2035 2035 Accelerated Completion 328,832        420,974           401,078              

RL-0020 Safeguards and Security 81,463          77,836             79,645                

RL-0042
Nuclear Facility D&D-Fast Flux Test Facility 
Project 45,652          34,843             10,000                *

Total - RL Office Total 891,312         917,395           900,257               

RL Funding Summary

*    RL will be submitting a FY 2008 over-target budget request in these areas.
**  HAMMER is funded in Closure Services (Indirect) in FY 2007 



3/23/2006

FY 2008 Budget Briefing

10

RIVER CORRIDOR
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Planned Accomplishments -
River Corridor Activities

SNF Stabilization/Disposition (RL-0012)
FY 2008 Key Planned Accomplishments
• Maintain K Basin safe & compliant
• Complete K West sludge retrieval
• Disposition and treatment of K Basin closure sludge will be 

supported under RL-0013
• Decontamination and deactivation of K Basin closure 

activities will be supported under   RL-0041
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Planned Accomplishments -
River Corridor Activities

Nuclear Facility D&D – RCCP (RL-0041)
FY 2008 Key Planned Accomplishments
• Continue 100 and 300 Area waste site remediation 
• Continue 100 and 300 Area decommissioning/demolition 

of facilities
• Initiate interim safe storage at N Reactor
• Continue decontamination and demolition of K East 

Basin
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Planned Accomplishments -
River Corridor Activities

Nuclear Facility D&D – FFTF (RL-0042)
FY 2008 Key Planned Accomplishments
• Complete deactivation and initiate long term surveillance 

and maintenance. 
– Bulk sodium remains stored in Sodium Storage 

Facility
– Sodium residuals remain throughout the sodium 

systems
• Transfer fuel handling equipment to the Canister Storage 

Building.

Proposed Over Target Activities
• Prepare and transport final 11 sodium bonded fuel 

assemblies/pin containers to Idaho National Laboratory.
• Conduct small scale sodium residual removal activities. 



3/23/2006

FY 2008 Budget Briefing

14

CENTRAL PLATEAU
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Planned Accomplishments -
Central Plateau Activities

NM Stabilization/Disposition–PFP (RL-0011)
FY 2008 Key Planned Accomplishments
• Maintain Plutonium Finishing Plant complex facilities
• Maintain safe and secure storage of Special Nuclear 

Materials
• Continue shipment of Plutonium offsite
• Initiate decontamination and decommissioning of 216-Z-9 to 

support TPA milestone
Proposed Over Target Activities
• Upgrade Safety Systems (Criticality System and Ventilation 

Control System)
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Planned Accomplishments -
Central Plateau Activities
SW Stabilization/Disposition (RL-0013)

FY 2008 Key Planned Accomplishments
• Maintain ready-to-serve capabilities for 

treatment/storage/disposal
• Maintain minimal mixed, low-level waste treatment
• Continue transuranic waste retrieval
• Certification of transuranic waste
• Support efforts associated with Tank Closure and Waste 

Management Environment Impact Studies
• Continue sludge treatment preparation
• Complete retrieval from Burial Ground 218-W-4C 
• Start retrieval in 218-E-12B
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Planned Accomplishments -
Central Plateau Activities

SW Stabilization/Disposition (RL-0013 continued)
Proposed Over Target Activities
• Treatment of mixed, low-level waste – eliminate backlog 
• Complete protection system upgrades at Canister Storage 

Building
• Certification of transuranic waste – eliminate backlog 
• Preparation for additional K Basin sludge treatment
• Support to M-91 Facility Design for Remote Handled Waste
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Planned Accomplishments -
Central Plateau Activities
Groundwater Protection (RL-0030)

FY 2008 Key Planned Accomplishments
• Complete focused feasibility study and proposed plan for 

300 Area uranium plume
• Continue pump and treat activities
• Maintain Groundwater Monitoring System
• Continue drilling wells for Central Plateau  remedial 

investigation/feasibility study activities and M-24
• Support for remedial investigation/feasibility activities

Proposed Over Target Activities
• Expand ZP-1 pump and treat
• Support well decommissioning 
• Expand 100 Area groundwater remediation systems
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Planned Accomplishments -
Central Plateau Activities

Nuclear Facility D&D – Remainder of Hanford (RL-0040)
FY 2008 Key Planned Accomplishments
• Continue remedial investigation/feasibility activities 
• Maintain infrastructure systems at minimal level 
• Continue surveillance and maintenance activities
• Continue essential services (e.g., steam, Occ. Medicine)

Proposed Over Target Activities
• Support progress toward waste site remediation (UW-1, 

CDI, BC Cribs and Trenches, UR-1)
• Support U Canyon dismantlement and disposition 

activities (Canyon Disposal initiative)
• Continue support to Radiological Processing Laboratory 

inventory reduction
• Commence additional infrastructure reliability projects
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Planned Accomplishments -
Central Plateau Activities

Operate Waste Disposal Facility (RL-0080)
FY 2008 Key Planned Accomplishments
• Operate the Hanford site waste disposal facilities for low-

level waste and mixed low-level wastes
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Planned Accomplishments -
Other Activities

Safeguards and Security (RL-0020)
FY 2008 Key Planned Accomplishments
• Protect Special Nuclear Materials
• Maintain site wide security

Note – Assumes Plutonium Shipments
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Planned Accomplishments -
Central Plateau Activities

Richland Community (RL-0100)
FY 2008 Key Planned Accomplishments
• Reimburse State Regulators for costs incurred in 

monitoring compliance with the TPA and other regulatory 
requirements

• Provide payment in-lieu-of taxes to the three host 
counties

• Provide grants to Washington and Oregon for oversight 
activities

Proposed Over Target Activities
• Support Natural Resource Trustee Council activities 
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Planned Accomplishments -
Other Activities
HAMMER (RL-0043)

FY 2008 Key Planned Accomplishments
• Provide realistic training for the safety and health of 

workers at approximately 36,000 student training days.
• Maintain HAMMER facilities in a ready-to-serve state


